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Executive summary

ÅIndividual houses(34 ULBs -100% BLC_N)

ïSanctioned till date :36918

ïFor approval  today:21199

ïTotal                           :58117

ïRemaining                ~13000(by Nov 20th 2017)

ÅFlat
ÅTotal Landless        -1Lakh(nearly)

ÅPlacing first AHP project (Punalur-104 DUs, 2108.40 Lakhs)
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Agenda 
ÅAgenda1

ïAction taken report of SLSMC held on 22.10.2017

ÅAgenda2

ïProgress of sanctioned projects in PMAY

ÅAgenda3

ïApproval of DPRs

ÅAgenda4

ïApproval of AHP project Punalur

ÅAgenda5

ïApproval of HFAPoAof 4 cities

ÅAgenda6

ïAddressing the fund shortage ςULB Share

ÅAgenda7

ïEnhancement of Unit Cost of Dwelling unit to Rs 4 lakhs
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Present status at a glance

Phase/ 
CSMC Approval Date

No of 
DPRs

No of DUS
approved

Cost

(Rs in 
Lakhs) 

Remarks

Phase1 (26-05-2016) 7 2481 7443.00 CS released to GoK 

Phase 2 (27-10-2016) 4 5968 17904.00 CS released to GoK 

Phase 3 (18-01-2017) 11 5082 15246.00 CS released to GoK 

Phase 4 (21.03.2017) 19 6479 19437.00 CS released to GoK 

Phase 5 (21.03.2017) 35 5644 16932.00
CS released to GoK 

(2 cities pending)

Phase 6 (29.05.2017) 18 3322 9966.00 CS release pending 

Phase 7 (27.10.2017) 28 7942 23826.00 CS release pending 

Total 122 36918 110754

Submitted for SLSMC approval

Phase 8 75 21199 63597.00 SLAC approved on 20th Oct 2017

Total 197 58117 174351.00
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Agenda 1
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Action taken report of State Level Sanctioning and Monitoring 

Committee held on 22.10.2017

No of projects No of DUs Project Cost in Lakhs

28 7942 23826.00



Agenda ltem No. 2

ÅProgress of sanctioned projects in PMAY
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Achievements

ÅCities SelectedĄ 93 ULGIs

ÅDemand survey completedĄ 93 ULGIs (1.9Lakhs Families-- Life 123695)

ÅData EntryĄ 1.80Lakhs survey (record updated)

ÅDPRs SubmittedĄ 197 Projects from 93 ULGIs(58117DUs)

ÅApproved by SLAC Ą 197 Projects from 93 ULGIs(58117DUs)

ÅApproved by SLSMC Ą 122 Projects (36918 DUs)

ÅApproved by CSMC Ą 122 Projects (36918 DUs)
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Weekly Progress
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PMAY PROGRESS
SANCTIONED 

NOS
ENROLLED

ISSUED BUILDING 
PERMIT

AGREEMENT 
EXECUTED

INSTALLMENT RELEASED

1st 2nd 3rd 4th

upto 22ND SEPT 28976 20538 12572 11198 10722 4665 1644 216

22nd SEPT-29TH SEPT 689 672 528 345 322 141 2

29TH SEPT-6TH OCT 7942 701 680 548 399 338 173 8

6TH OCT TO 13TH OCT 688 675 535 386 341 157 6

13THOCT  TO 19TH OCT 673 661 523 357 326 143 5

UPTO 19TH OCT 36918 23289 15260 13332 12209 5992 2258 237



Implementation Best 12 ULBs
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SL NO City
Project cost

(in Lakhs)
No of beneficiaries Started

1 Mannarkkad 372.00 124 121

2 Cherplassery 300.00 100 97

3 Mukkom 378.00 126 119

4 Nedumangadu 2550.00 850 746

5 Attingal 120.00 40 35

6 Shoranur 198.00 66 57

7 Neyyattinkara 1500.00 500 419

8 Nileswaram 459.00 153 128

9 Punalur 600.00 200 166

10 Tirur 240.00 80 65

11 Cherthala 300.00 100 81

12 Chavakkad 1065.00 355 287



Implementation worst 12 ULBs

11

SL 

NO
City

Project cost(in 

LAkhs)

No of DUs 

sanctioned
Started

1 Haripad 174.00 58 0

2 Chengannur 186.00 62 0

3 Piravom 369.00 123 0

4 Palai 42.00 14 0

5 Ettumanoor 594.00 198 0

6 Kottuvally 147.00 49 0

7 Tirurangadi 141.00 47 0

8 Thanur 3369.00 1123 0

9 Adoor 141.00 47 0

10 Pandalam 306.00 102 0

11 Sulthan Bathery 525.00 175 0

12 Mananthavady 1080.00 360 0



Best Performing District
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Best Performing District
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Financial Details
Release by GoI(Central Share) 

` Central Share

Total fund Approved By

By GoI (as first Installment)
17385.60

Fund released 

by GoI to GoK

Project 15170.40
HFAPoA 366.19

Capacity Building 169.20

Total fund released 

by GoI to GoK
15705.79

Pending to be received 

from GoI
Project 2215.20

Year 
State budget Allocation 

Total
Central Share State Share

2016-17 15000.00 10000.00 25000.00
2017-18 27600.00 18400.00 46000.00

Amount in Lakhs
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Financial Details
Release by GoK(Central Share + State Share) 

Central Share State Share Total

Fund released 

by GoK to 

Kudumbashree

Project 15,170.40 5,057.00 
20,227.40 

HFAPoA
98.44 32.81 131.25 

Capacity 
Building 169.20 56.40 225.60 

Total fund released 

by GoK to Kudumbashree
15,438.04 5,146.21 

20,584.25 

Balance to be received 
from GoK

HFAPoA
267.75 89.25 357.00 

Total balance to be received 

from GoK 267.75 89.25 357.00 
Total fund transferred to 

ULBs (project) 9565.70 3188.60 12754.30

Amount in Lakhs
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Agenda Item No. 3

ÅApproval of Detailed Project Reports (DPR) 
under vertical 4,ie Beneficiary led Individual

ÅConstruction of 75 ULBs for the construction 
of 21199 DUs to the tune of Rs. 635.97 Crore
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Submitted for SLSMC Approval
(75 Projects 21198 DUs)

SLAC approval date-20th Oct 2017
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Sl.No ULB No. of DUS proposed
1 Pala 18
2 Thalassery 30
3 Aluva 32
4 Kasaragod 32
5 Kannur 38
6 Varkala 38
7 Panoor 46
8 Thiruvalla 49
9 Eloor 50
10 Koohtattukulam 51
11 Attingal 58
12 Thrikakara 62
13 Piravom 63
14 Perumbavoor 64
15 Chengannur 73
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Sl.No ULB No. of DUS proposed
16 Angamaly 74

17 South Paravoor 84

18 Kalamassery 86

19 Muvattupuzha 86

20 Sreekandapuram 100

21 Thodupuzha 100

22 Guruvayoor 108

23 Mavelikkara 115

24 Shornur 118

25 Karunagappally 124

26 Changanassery 131

27 Anthoor 133

28 Kalpetta 140

29 Ramanattukara 143

30 Ettumanoor 148
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Sl.No ULB No. of DUS proposed
31 Kottakkal 148
32 Vaikom 148
33 Kottarakkara 151
34 Kottayam 156
35 Payyannur 163
36 Pattambi 175
37 Sulthan Bathery 175
38 N.Paravur 176
39 Mukkom 184
40 Nilambur 190
41 Chalakudy 194
42 Maradu 200
43 Chittur-Thathamangalam 209
44 Tirur 210
45 Thrippunithura 211
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Sl.No ULB No. of DUS proposed
46 Irinjalakuda 219
47 Payyoli 220
48 Malappuram 225
49 Kayamkulam 239
50 Kondotty 239
51 Parapanangadi 259
52 Vadakara 260
53 Quilandy 274
54 Kozhikode 289
55 Ponnani 293
56 Nileswaram 298
57 Pandalam 309
58 Ottappalam 327
59 Erattupetta 337
60 Cherthala 367
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Sl.No ULB No. of DUS proposed
61 Pathanamthitta 367
62 Kattapana 422
63 Mannarkkad 430
64 Kothamangalam 439
65 Tanur 448
66 Manjeri 490
67 Thrissur 491
68 Koduvally 501
69 Wadakkanchery 580
70 Kodungalloor 755
71 Punalur 837
72 Kollam 1125
73 Mananthavady 1528
74 Neyyattinkara 1668
75 Trivandrum 1876

Total 21199

Project Cost Rs. 635.97 Crore



Agenda Item No. 4
AHP in Punalur 

ÅApproval of Detailed Project Reports (DPR) under 
vertical 3,ie Affordable Housing in Partnership

Åconstruction of 104 DUs to the tune of Rs.2108.40 
Lakhs.
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Project proposal AHP 
Punalur
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Areaof land 64.2 Cents

No. of Units 104

Plinthareaof aunit 45.91Sq.M

TotalAreain Sq.M 6789.71Sq.M

CostPerUnit Rs.12,00,000

TotalProjectCost Rs.2108.40Lakhs

Rs.1.5 lakh/dwelling unit will be met from the AHP verticalof PMAY andthe balanceamountwill be

borneby theStateGovernmentandUrbanLocal Bodies.



ESTIMATE

Cost per Unit : Rs. 12,00,000



EXISTING SITE PLAN

SITE AREA ð73.1 CENTS (2958 SQ.M)

PROPOSED SITE FOR LIFE 
HOUSING  



PROPOSAL

uTOTAL NUMBER OF DWELLINGS UNITS ς104

uNUMBER OF DWELLING UNITS PER FLOOR ς
13

uNUMBER OF FLOORS ς8 (G + 7)

uOTHER AMENITIES ςMULTI PURPOSE HALL
/IL[5w9bΩ{ t[!¸ !w9!



PROPOSED SITE PLAN

uTOTAL BUILT UP AREA: 73,816 SQ.FT

uF.A.R: 2.3

uCOVERAGE: 31%



SITE VIEW



DWELLING UNIT PLAN

uPLINTH 
AREA ς499 
SQ. FT

uCARPET 
AREA ς426 
SQ. FT



DWELLING UNIT VIEW



BLOCK : GROUND FLOOR 
PLAN

TYPICAL FLOOR AREA - 9073 SQ.FT

TOTAL BUILT UP AREA ï73025 SQ.FT



BLOCK : TYPICAL FLOOR 
PLAN

TYPICAL FLOOR AREA - 9073 SQ.FT

TOTAL BUILT UP AREA ï73025 SQ.FT


