

## Action Plan

Completion of the project would mean that all the construction activities and social development initiatives are completed and livelihood programs are initiated and are continuing. The following table shows a tentative action plan which will be finalised through field level discussions by 28<sup>th</sup> September.

Sl.No.	Particulars	Units	Target Status (100 days)
1	Infrastructure development (Total of 1.1 and 1.2)		
	1.1 Land and Housing		
	Land purchase for housing	4	May not be needed
	Construction of new houses	22	To be completed
	Completion of incomplete houses and renovation of existing houses	74	To be completed
	1.2 Toilets, and other facilities		
	New toilets and toilet renovation	50	To be completed
	Electrical wiring		Done as part of construction
	Drinking water connection		Completed
2	Habitat improvement		
	2.1 Land filling in waterlogged areas	23	Being done now
3	Water quality tests		To be completed
4	Health initiatives		To be completed
5	Child development programmes		Balasaabha inclusion, Educational support
6	Livelihood programmes		<ul style="list-style-type: none"> <li>▪ Coir centre is working</li> <li>▪ Woodcraft society will be set up</li> <li>▪ 6 micro enterprises being set up</li> <li>▪ More micro enterprises to be taken up</li> <li>▪ Inclusion</li> </ul>
7	Social development programme		<ul style="list-style-type: none"> <li>▪ Kudumbashree network – 100% inclusion</li> </ul>
8	Project administration		