Minutes of NULM Review Meeting held on 15/10/2015

il

The NULM review meeting was held on 15/10/2015 at the Main conference hall of Kudumbashree Head Office, Trivandrum. The meeting was chaired
by Mrs. Valsala Kumari, Executive Director, Kudumbashree and Mr. Binu Francis, Programme Officer (Urban), Kudumbashree.

NULM CMMU Managers from the 14 ULB’s where NULM is being implemented attended the meeting along with NULM State Mission managers.

The gathering was welcomed by Smt. Raina R Nair (SMM HR&CB). Executive Director, Kudumbashree updated the managers on feedback from Joint
Secretary (UPA) on the implementation of NULM in the state of Kerala. Although the Shelter for Homeless (SUH) component has shown significant
progress, the ESTP and SEP components needs to be focused and necessary planning and execution done to achieve the targets set by NMMU. The
criterion for disbursing RF to SHGs was discussed and concerns over the decrease in attendance during SHG meetings in urban localities were raised.
Programme Officer(Urban) conducted the review of CMMU Managers to update the status of each ULB on the implementation of NULM components

with respect to the set targets.

Component |SI / ;
Name [No: |Activity Discussion |Action to be taken
(1) General | 1 |Release of Funds to ULBs for Thiruvananthapuram & Kottayam ULBs |Letter to be sent by Executive Director to
implementation of NULM activities have raised concern cver the release of |address the issue.
funds from DMCs
2 |Formation of Executive Committee at |Executive Committee has been formed in |Proceedings to be issued from each of the ULB's
ULB Level 5 ULB's. on the formation of executive committee as per
NULM guidelines.
3 |SISRY Balance Fund transferred to Refer to the circular issued in this regard. |Progress in this regard needs to be shown in 5
NULM account at ULB level days.
4 |Preparation of Action Plan for FY 2016- |[Action plan of ULBs on physical & Format of Action plan to be resent and the

17 and last two quarters of FY 2015-16

financial achievement of targets needs to

be worked on

same has to be submitted in 7 days.




